
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:11 AM
Run date

Time

Reviewer: Jefferson, Paul 22-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 202 Date: 01-Nov-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 419

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Reviewed Plans and Specs
•Discussed with Thanh Le offset information on Splices 6W/7W and 7W/8W
•Diaries

FIELD WORK:
See Thanh Le’s diary for details on the W-Line. David Bradd called in sick today. 
•Met with John Tapping in the field to give a job tour
•Preparation for the lifting of segment 9E later this week.
•Install bolts at 6E/7E to achieve Step 3B status on the Longitudinal Stiffeners and Bottom Plate stiffeners
•Weld the access holes and Lifting Lug location in the Top Deck of Lift 4E

Accrued 2 hours of overtime documenting and covering the Contractor’s hours of operation.
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